

# Alabama MES Modernization Program (AMMP)



## AMMP Roadmap

July 11, 2024

Calendar Year	2023				2024				2025				2026				2027				2028				2029				2030																																																																			
Month	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec																																				
PMO	Active Contract 1																												Active Contract 2																																																																			
Procurement & Staffing													RFP																																																																																			
E&E (CARES)	Operations																																																																																															
System Integration Testing													Pre SIT				SIT																																																																															
End to End Testing																	Pre E2E				E2E																																																																											
User Acceptance Testing																					Pre UAT				UAT																																																																							
DDI	DDI – Consolidation of E&E into CARES												CSR				SIP INT				Module Operational With SIP				MES Fully Operational																																																																							
System Integration Services													SIP Ready for Use												MES Fully Operational																																																																							
System Integration Testing													Pre SIT				SIT																																																																															
End to End Testing																	P				E2E																																																																											
User Acceptance Testing																	P				UAT																																																																											
Procurement & DDI	RFI+RFP												SIP+Integrate: AMMIS, EDS, CARES, Provider Management																																																																																			
TCOE													Active Contract 1																												Active Contract 2																																																							
Procurement & Staffing	RFP																												RFP																																																																			
Enterprise Data Services													SIP Ready for Use																																																																																			
System Integration Testing													Pre SIT				SIT Phases 1 - 6																																																																															
End to End Testing																	Pre E2E				E2E Phases 1 - 6																																																																											
User Acceptance Testing																	Pre UAT				UAT Phases 1-6																																																																											
Procurement & DDI	RFI+ RFP												DDI & SIP INT																												MES Fully Operational																																																							
Provider Management (PM)													SIP Ready for Use																																																																																			
System Integration Testing													SIT - TBD																																																																																			
End to End Testing													E2E - TBD																																																																																			
User Acceptance Testing													UAT - TBD																																																																																			
Procurement & DDI	RFP												DDI & SIP INT																												MES Fully Operational																																																							
CPMS Procurement & DDI													RFP												Takeover and SIP INT												Enhancements/Modernizations																																																											
CPMS Operations																																					MES Fully Operational (CPMS)																																																											
AMMIS	Operations																																																																																															
AMMIS																									Takeover Support + Mandated Chgs (Only)																																																																							
Connect AMMIS to SIP													CSR				SIP INT												Module Operational With SIP												MES Fully Operational (AMMIS)																																																							
Implement EDS TDR*	CSR				Deliver 1st 6 Months of EDS Data								Ongoing TDR and EDS Support																																																																																			
Support PM Implementation													CSR				Support PM Implementation																																																																															
Month	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec																																																
Calendar Year	2023												2024												2025												2026												2027												2028												2029												2030											

	DDI (Design, Develop & Implement)
	Requirements Development and Procurement Activities
	Customer Service Request, Primarily AMMIS
	Operations for Legacy Platforms - E&E & AMMIS
	SIP Availability for Module Testing
	Module Fully Operational. Includes Connection to SIP

Testing Activity Definitions	
Pre SIT	Environment set up, test case development
Pre E2E	Test case development, standing up the environment, data conversion, technical
Pre UAT	Test case development, Standing up the environment, data conversion, training,
SIT	System Integration Testing (SIT) is testing the integration between two or more
E2E	End to End (E2E) testing is the testing of the overall application behavior that involves
UAT	User Acceptance Testing is the testing process where the FPOs test the real world
TRD	Testing schedule will be determined after contractor develops project schedule

3/31/2027 AMMP Complete