

B C D E F G H I J K L M N O P Q R S T U V W X Y Z AA AB AC AD AE AF AG AH AI AJ AK AL AM AN AO AP AQ AR AS AT AU

1 **AMMP Roadmap 6/8/2023**

2	Calendar Year	2020				2021				2022				2023				2024				2025				2026				2027				2028				2029				2030			
3	Quarter	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
4	PMO	Active Contract 1																Active Contract 2																											
5	Procurement & Staffing																																												
6	E&E (CARES)	Operations																																											
7	DDI	DDI – Consolidation of E&E into CARES																CSR	SIP INT	Module Operational																									
8	MEVV	EVVM Operations								MEVV Operations																																			
9	SIP Integration - MEVV3																	CSR	SIP INT	Module Operational																									
10	Procurement & DDI - MEVV3	RFB				DDI				RFP				DDI				Module Operational																											
11	System Integration Services	SIP Connection																																											
12	Procurement & DDI	RFI+RFP																SIP+Integrate: AMMIS, EDS, MEVV, CARES, ProvMgr																											
13	TCOE	Active Contract 1																Active Contract 2																											
14	Procurement & Staffing																																												
15	Enterprise Data Services	SIP Connection																																											
16	Procurement & DDI	RFI+ RFP																DDI & SIP INT																											
17	Provider Management (PM)	SIP Connection																																											
18	Procurement & DDI	RFP																DDI & SIP INT																											
19	AMMIS/CPMS	Module Operational																																											
20	Procurement & DDI	RFP																Takeover and SIP INT								Enhancements/Modernizations																			
21	AMMIS	Operations																																											
22	Connect AMMIS to SIP													CSR	SIP INT	SIP Connection										CPMS Operational																			
23	Implement EDS TDR*									CSR	1st 6 Mths Data				EDS TDR* Ongoing Support																														
24	Support PM Implementation													CSR	Support PM Implementation																														
25	Calendar Year	2020				2021				2022				2023				2024				2025				2026				2027				2028				2029				2030			
26	Quarter	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4				

27

28  DDI (Design, Develop & Implement)

29  Requirements Development and Procurement Activities

30  Customer Service Request, Primarily AMMIS

31  Operations for Legacy Platforms - MEVV, E&E & AMMIS

32  SIP Availability for Module Testing

33  Module Fully Operational, includes connection to SIP

34

35 TDR = Transitional Data Repository

36

3/31/2027 AMMP Complete