



AMMP - Roadmap

Alabama Medicaid Enterprise Systems (MES)

**Prepared for:
Alabama Medicaid Agency**

**Version 3.1
12/15/2022**

NOTE: AMMP Roadmap will only be updated after CCB approval through an AMMP decision.

AMMP Roadmap

Version	Effective Date	Description of Change
3.1	12/25/2022	Updated based on CCB(12/15/2022) approval of Decision #150 - AMMP Roadmap Updates - 2022 4Q
3.0	7/25/2022	Updated based on CCB(7/21/22) and EOC(7/25/22) approvals : Decision #133 - AMMP Roadmap Updates - Procure Provider Management prior to CPMS, use two 1-year extension for Legacy MMIS. Lance: Minor formatting updates made to gridlines on 7/28. No changes to approved timelines
2.0	3/24/2022	Updates incorporated from: Decision #124 - AMMP Roadmap - Approved by EOC. Decision #116 - Updated Roadmap based on EDS RFI and TCOE updates Decision #104 - Phasing Plan Approve by CCB on 2/17/22 and EOC on 3/24/22
1.0	11/19/2021	Decision #50 - Modular Approach

AMMP Roadmap 12/15/2022

Calendar Year	2020				2021				2022				2023				2024				2025				2026				2027				2028				2029				2030															
Quarter	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4								
PMO	Active Contract 1																Active Contract 2																																							
Procurement & Staffing													RFP																																											
E&E (CARES)	Operations																Module Operational																																							
DDI	DDI - Consolidation of E&E into CARES								DDI Updates				CSR				SIP INT																																							
MEVV	EVM Operations								MEVV Operations																																															
SIP Integration													CSR				SIP INT																																							
Procurement & DDI	RFB				DDI												RFP												DDI																											
System Integration Services																	SIP Connection																																							
Procurement & DDI					RFI+RFP								SIP+Integrate: AMMIS, EDS, MEVV, CARES, ProvMgr																																											
TCOE																	Active Contract 1																																							
Procurement & Staffing					RFP																																																			
Enterprise Data Services																	SIP Connection																																							
Procurement & DDI					RFI+RFP								DDI & SIP INT + Provider Management/EDS Integration																																											
Provider Management (PM)																	Module Operational																																							
Procurement & DDI									RFP								DDI & SIP INT																																							
AMMIS/CPMS																	Module Operational																																							
Procurement & DDI													RFP												Takeover and SIP INT				Enhancements/Modernizations																											
AMMIS	Operations																Module Operational																																							
Connect to SIP									CSR				Int w/SIP																																											
Transfer DSS to EDS									CSR				Transfer DSS to EDS																																											
Support PM Implementation													CSR								Support PM Imp																																			

- DDI (Design, Develop & Implement)
- Requirements Development and Procurement Activities
- Customer Service Request
- Operations
- Connection to SIP, Modules in production, DDI Ongoing
- Module Operational

3/31/2027 AMMP Complete