



# AMMP - Roadmap

**Alabama Medicaid Enterprise Systems (MES)**

**Prepared for:  
Alabama Medicaid Agency**

**Version 4.1  
2/1/2024**

**NOTE: AMMP Roadmap will only be updated after CCB approval through an AMMP decision.**

Version	Effective Date	Revision Owner	Description of Change
4.1	2/1/2024	David Skillman	Updated based on Decision #197 - AMMP Roadmap and Phasing Plan Updates - 2024 1Q. CCB(1/18/2024) and EOC(2/1/24) approved
4.0	6/8/2023	David Skillman	Approved by EOC during 6/8 meeting. No changes from V3.2
3.2	5/18/2023	David Skillman	Updated based on CCB(5/18/2023) approval of Decision #168 - AMMP Roadmap Updates - 2022 2Q
3.1	12/25/2022	David Skillman	Updated based on CCB(12/15/2022) approval of Decision #150 - AMMP Roadmap Updates - 2022 4Q
3.0	7/25/2022	David Skillman	Updated based on CCB(7/21/22) and EOC(7/25/22) approvals : Decision #133 - AMMP Roadmap Updates - Procure Provider Management prior to CPMS, use two 1-year extension for Legacy MMIS.
2.0	3/24/2022	David Skillman	Updates incorporated from: Decision #124 - AMMP Roadmap - Approved by EOC. Decision #116 - Updated Roadmap based on EDS RFI and TCOE updates Decision #104 - Phasing Plan Approved by CCB on 2/17/22 and EOC on 3/24/22
1.0	11/19/2021	Vince Hall	Decision #50 - Modular Approach

